




Completed



Establish Project
Governance



Appoint Consultant



Draft of Standards &
Evidence Guide

To be completed




Initial Consultation
on Standards &
Evidence Guide



Finalisation on
Standards &
Evidence Guide



Approval of Final
Draft Standards &
Evidence Guide by
OCANZ Board



Approval of Revised
Standards by
Regulators



Implementation